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DRAFT  
ANNUAL REPORT 

 
This is the first Annual Report of the Greensboro Connections 2025 Comprehensive Plan.  The 
report covers the progress made on implementation since the adoption of the Plan on May 6, 
2003 through the end of June 2004.  The report was developed in two parts, Part 1 is a summary 
of the activity that has taken place during Year One of Plan implementation including the goals 
for next year.  Part 2 is a list of proposed Plan amendments that were developed by staff and are 
based on the experiences of working directly with the Plan throughout the year.  The proposed 
amendments are only suggested changes.  Following the acceptance of the Annual Report, staff 
will proceed with drafting the formal amendments and scheduling the public hearings to consider 
the amendments. 
  
I. IMPLEMENTATION START-UPS 
 
The first year included the implementation of the year one tasks identified in the Action Table in 
Chapter 10 of the Plan, plus all of the start-ups associated with organizing the tasks, assigning 
staff, developing a tracking system, etc.  The following is a summary of these tasks: 
 
1. After the adoption of the Plan, the entire document was placed on the Comprehensive 

Plan WebPage and hard copies were printed and distributed to staff and all Greensboro 
branch libraries.  Extra hard copies of the Plan are available for sale to the general public.  
In addition to the full document, an Executive Summary poster was created and made 
available to the public for free.  

 
2. Following the printing and distribution of the Plan, the first task was to take the 82 action 

steps listed in year one and determine the best approach to getting them completed.  This 
task was more difficult than first thought due to the magnitude and the interrelatedness of 
the tasks.  However, staff analyzed the tasks and grouped them into 44 projects and 
assigned the appropriate staff leaders and teams to work on them. 

 
3. A Staff Resource Team consisting of approximately 56 staff members was organized and 

1-2 members (typically team leaders) from each department began meeting monthly 
(starting in April 2003).  The purpose of the monthly meeting is to report on the progress 
of the projects, discuss problems, and present drafts of work for feedback.  

 
4. A tracking system was established through the development of the project status reports 

(see Appendix A) and a shared folder to house these reports was established on the 
computer network. This folder was set-up to allow staff to enter the progress of their 
projects into an on-going report that would serve as the bulk of the Annual Report.  This 
folder can be viewed by all staff and edited only by the lead staff in charge of the project.   

 
5. In order to keep the public up-to-speed on the progress of the Plan, a “projects” page was 

developed on the Comprehensive Plan WebPage that lists all of the projects with a 
bulleted list of activities. This page is updated monthly and can be accessed at: 
www.greensboro-nc.gov/comp_plan/projects.htm  Citizens can also check the website for 
the latest news such as upcoming public meetings and pending and/or approved Plan 
amendments. 
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6. Also considered a start –up project was the development of rezoning staff reports. (see 
Appendix B)  The rezoning reports were established to provide a more formal and in-
depth analysis of individual rezoning proposals.  This was needed to thoroughly examine 
such requests in light of the full range of Comprehensive Plan policies.  An amendment 
extending the deadline for submitting rezoning applications by two weeks was prepared 
by staff and adopted by City Council on December 16, 2003.  The extension allows staff 
to prepare a written report with recommendations for each proposal that is shared with 
the Zoning Commission, the rezoning applicant, and the public in advance of the public 
hearing.  These reports are published on the Planning website the Thursday before each 
Zoning Commission meeting. 

II. MONITORING COMMITTEE 

In September 2003, the Council approved the establishment of the Monitoring Committee with 
the following purpose and membership: 

Purpose:   1.  To ensure the balance between regulations and  
incentives is maintained 

   2.  To keep the plan on schedule 
3.  To review the annual report to be given to Planning 

Board and City Council 
 

Membership: 2 - Steering Committee members (recommended to  
Council by the Committee from its membership) 

1 - Zoning Commission member (recommended to Council 
by the Commission from its membership) 

1 - Planning Board member (recommended to Council by 
the Board from its membership) 

   5 - General citizens 
 

The overall membership of the Committee shall contain a balance of 
developers, environmentalists, and neighborhood advocates.  The Council 
will ratify all positions.  It is recommended that the Committee sunset after 
two years and its duties revert to the Planning Board. 
 

The Council appointed the last Monitoring Committee member on March 2, 2004.  The nine 
members are: Cameron Cooke, Dava Cox, Paul Gilmer, Jr., Clinton Gravely, Peter Kauber, 
Stephen Marks, Betty Smith, John Wilson, and Ron Wilson.  The Committee held their first 
meeting on March 24th, 2004, and it meets regularly on the 1st Monday of the month at 4 p.m. at 
the Melvin Municipal Office Building.  The group has appointed Cameron Cooke as the chair 
and has adopted Rules of Conduct for the Committee (see Appendix C). 
 
III. SUMMARY OF COUNCIL BRIEFINGS 
 
As part of implementation, the Council was briefed five times over the course of the year on 
various aspects of the Plan.  The first briefing was in October 2003 and it focused on progress to 
date.  The main items discussed were: 

••  Development of the Staff Resource Team; 



Revised 8/25/04 3

••  Breakdown of action tasks into projects;  
••  Tracking system for monitoring projects; 
••  Call for Creation of the Monitoring Committee; 
••  Plan formats (i.e. hard copy, website, Executive Summary, etc.); and 
••  Status of the projects that were underway. 

 
The subsequent briefings focused mainly on discussions by Council concerning the use and 
interpretation of the Generalized Future Land Use Map (GFLUM) and the Plan amendment 
process.  The Council was briefed and/or discussed these issues at their Briefings Sessions on: 
February 24th, March 23rd, March 29th (Joint Meeting with Planning Board, Zoning Commission, 
and Monitoirng Committee), April 20th, and May 25th.  The purpose of the Joint Meeting on 
March 29th was to try and get all of the Boards and Commissions to the same level of 
understanding concerning the GFLUM and the amendment process.  At the end of the Briefing 
Session on April 20th, the Council directed staff to draft amendments on the points raised during 
their discussion.   
 
At the May 25th Briefing, Council was presented with a draft of the proposed text amendments to 
Chapter 10 of the Plan and Chapter 30 of the Development Ordinance, and a list of zoning 
criteria (see Appendix D).  Following some discussion, the Council called for a public hearing on 
the text amendments and approved the list of zoning criteria for use by the applicant, Zoning 
Commission and Council. The Planning Board public hearing was held June 16, 2004 and the 
Planning Board voted 6 to 0 to recommend approval of the amendments.  The City Council 
public hearing was held July 20, 2004 and they approved the amendments by a vote of 9 to 0. 
 
IV. PROCESSED PLAN AMENDMENTS  
 
Over the course of the year, there were two GFLUM amendment requests and one text 
amendment request.  The first map amendment was submitted by Isaacson, Isaacson, & Sheridan 
to change the northeast corner of US220 and Old Battleground Road from the Low Residential to 
the Commercial Land Use Classification (LUC).  The Planning Board recommended approval of 
the amendment and then the case was withdrawn prior to going to City Council for final 
approval.  
 
The second proposed amendment was submitted by staff as a result of studying the Isaacson 
proposal.  Staff proposed to change the intersection of US220/Old Batleground/Horsepen Creek 
Roads to the Mixed Use Residential LUC.  Upon reviewing the area in detail for the Isaacson 
case, staff felt that the Mixed Use Residential LUC was the most appropriate LUC for this 
intersection and area of the city.  The Planning Board recommended denial of this amendment on 
April 21, 2004 and Council approved it on May 18, 2004. 
 
The third proposed amendment was called for by the City Council and pertained to the 
aforementioned text amendments to Chapter 10 of the Plan.  Following the review and 
discussion of the GLFUM and the amendment procedures over the course of the spring, Council 
asked staff to draft an amendment to Chapter 10 to remove the 10-acre threshold for amendments 
and to allow rezoning requests and GFLUM amendments to track together.  Therefore, when a 
rezoning request that is not compliant with the Plan is submitted together with a Plan 
Amendment, the Planning Board and Zoning Commission will meet jointly to address the 
rezoning and Plan amendment.  The Zoning Commission will make a recommendation to City 
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Council regarding the rezoning request and the Planning Board will make a recommendation on 
the Plan Amendment.  Both matters will be heard concurrently before City Council.  The joint 
meetings of the Planning Board and Zoning Commission will occur on the regularly scheduled 
Zoning Commission meeting date of every odd month.  As mentioned earlier, this text 
amendment was heard by the Planning Board on June 16, 2004 and received a favorable 
recommendation for approval and was approved by City Council at their July 20, 2004 meeting. 
 
V. REZONING REPORT 
 
From June 2003 through May 2004 the Planning Department received 100 applications for 
rezoning. (See Appendix E) Of the 100 cases, 10 were non-compliant with the Plan (4 were 
approved, 5 were denied and 1 was withdrawn).  Seven of the 100 cases that were compliant 
with the Plan were denied.  Maps 1a and 1b display the four cases that were not in compliance 
with the Plan that were approved.  These cases are also highlighted on Appendix E. 
 
VI. SUMMARY OF ACTION PLAN STATUS REPORTS 
 
The following is a summary table of the status of the 44 year one projects: 
 
Table 1. Project Status 
Number 

of 
Projects Status Definition 

3 Complete Project is done 
5 Nearly Complete Project is expected to be 

complete in the next few 
months 

21 In-Progress/Underway The project is well 
underway, but not yet 
complete 

9 Beginning Stages Some initial research has 
been done or some 
organizational meetings 
have been held 

4 Contingent/Not Started Dependant on another 
project being completed or 
getting to a point of tying in 
with the contingent project 

2 On-going The project is underway, 
but it has no ending point. 

44 Total  
 
As shown in the table above, 3 projects have been completed, 5 are nearly complete, the bulk of 
the remaining projects (21) are in-progress, 4 have not been started and 2 are considered to be 
on-going.  The three completed projects are all contained in the Transportation chapter and they 
are: Parking Standards, Enhance GTA System, and Downtown Parking Strategy.  
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The Parking Standards (Policy 8E.1) project team met for approximately 6 months and 
reviewed the existing parking requirements and researched other jurisdictions.  They 
recommended a reduction in the number of spaces required for a majority of individual land 
uses, revised the parking lot dimensional standards, reduced the number of spaces for mixed use 
projects, made an allowance for alternative parking surfaces, allowed for park and shuttle lots in 
residential and non-residential districts, and changed the parking setbacks for lots on 
thoroughfares. Following public hearings at the Planning Board and City Council these changes 
were approved by Council on February 17, 2004. 
 
The Enhance the GTA System project (Policies 8C.1, 8C.2) has actually moved ahead of 
schedule.  The Mobility Greensboro Public Transportation Master Plan was written and 
approved by the GTA Board on May 25, 2004.  The Plan focused on assessing the fixed-route 
bus services and it made recommendations for improvements to be implemented over the next 
10+ years.  One of the main goals of the Master Plan is to double transit ridership in the next five 
years from two million in 2002 to four million in 2008.   A copy of the full text of the adopted 
Master Plan is available through a link on the Connections 2025 website.  The adoption of the 
Master Plan was anticipated to be a mid-term action, however, due to its adoption at the end of 
year one, implementation is now underway ahead of schedule. 
 
The Downtown Parking Strategy project (Policy 8E.4) was conducted for the downtown area 
and assessed the parking supply and location, long-term and short-term parking, on-street and 
off-street parking, rates and fines, and free parking after hours.  Numerous recommendations 
were made and many have been implemented. The majority of the remaining implementation 
steps are anticipated to be complete by December 2004, with one final implementation step 
expected to be complete by December 2007.  A Phase 1 completion memo is included in this 
report and the complete parking study and downtown parking map are linked on the Connections 
2025 website.    
 
The five projects that are nearly complete are Downtown Historic Resources, Open Space and 
Greenways, Stream Corridors and Floodplains (Part 1), Community-wide Tree Planting, and the 
Neighborhood Planning Initiative.   
 
The Downtown Historic Resources project (Policy 4E.2) is being used as a pilot project for a 
larger city-wide/county-wide survey.  The purpose of the Downtown Survey was to document all 
of the buildings in the downtown area as to their building type, age, significant features, and 
historic classification (contributing or non-contributing).  This assists in identifying the building 
that should be protected preserved.  The field work has been completed and the data and photos 
have been entered into a database.  The last step is to verify the data and survey one remaining 
area that was missed during the original survey.  Once completed this will be a valuable resource 
not only for the City, but also for the County, Preservation Greensboro Inc., and especially to 
Downtown Greensboro Inc. for the implementation of the Downtown Master Plan. 
 
The Open Space and Greenways Plan team (Policies 4G.4, 5A.1, 5A.3, 5A.4) has made great 
progress over the course of the year.  This is one of the very active teams that includes a citizen 
committee.  The team has drafted a comprehensive Drainageway and Open Space Plan that 
covers the entire county and encompasses natural resources and other environmentally sensitive 
areas.  The group has also drafted criteria for preservation/reservation of the areas shown on the 
map, and they have discussed development incentives.  The development incentives overlap 
many of the other tasks in year one.  The team is ultimately hoping to develop an approved list of 
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incentive options to pass along to the Staff Resource Team for further implementation.  The 
group has also realized their close relationship with the Stream Corridors and Floodplains team 
and they are planning to meet jointly to share their progress to ensure that their efforts are 
coordinated. 
 
The Committee has also agreed to support the issuance of bonds to fund the public acquisition of 
targeted agricultural and woodland areas and land for parks and open space for which dedication 
cannot be required.  The committee will recommend an initial bond issue for $20 million and 
successive issues as necessary to provide continued annual expenditures of $5million for such 
purchases. 
 
The Stream Corridor and Floodplains Committee (Policies 5B.3, 5B.4) also has an active 
citizens committee and they have been hard at work.  This group has focused most of their 
efforts on the floodplains portion of their task (Policy 5B.4) and they are near completion on 
their recommendations.  As for the stream corridor portion (Policy 5B.3) of the project, as 
mentioned earlier, they are going to meet jointly with the Open Space and Greenways committee 
to ensure the coordination of their efforts and recommendations. 
 
The Community–wide Tree Planting project (Policy 5C.1) is also nearing completion and they 
too have an active citizen committee involved in the project.  The committee has developed a 
program that will focus on community re-vegetation.  They have applied for grants to jumpstart 
their program and have yet to be funded, but they are moving forward in hopes that the funding 
will come through so that they can have their initial neighborhood tree planting in November 
2004.   
 
The Neighborhood Planning Initiative project (Policy 6A.1) is approximately one month from 
completion.  This project is serving as a prototype project for city-wide neighborhood planning.  
The team has been hard at work with the Lindley Park pilot neighborhood over the course of the 
year.  The draft plan was approved by the Lindley Neighborhood Association in May 2004.  The 
Planning Board held a public hearing and recommended approval of the Plan on June 16, 2004. 
The City Council was briefed on the draft Plan on July 27, 2004 and adopted the Plan on August 
17, 2004 by a vote of 9 to 0. The draft plan is available through a link on the Connections 2025 
website.  
 
Thirty of the remaining projects are either well underway or in the beginning stages.   Two of the 
projects (Achieving Reconciliation and Equity and Legislative Initiatives) are considered on-
going, and the four remaining projects have yet to be started.  The four projects that have not 
been started fall into one of two categories; they are either contingent on other projects, or 
constraints on staff time working on the other 30 projects have prevented them from getting 
started.  For more detailed information on all of the projects see the full reports in Appendix A, 
or for a summary of projects see Table 2 (below).  
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Table 2.  Project Status Summary 

Status Project Policies Comments 
In-Progress/Underway Infill/Compact Development 4A.1, 4A.2, 4A.3, 4B.3, 

4C.1, 4C.2, 4C.3, 4D.4, 
4G.1, 4F.1, 4G.2 

  

On-going Legislative Initiatives 4D.6   
In-Progress/Underway Downtown Development 

Initiatives 
4E.2   

Nearly Complete Downtown Historic Resources 4E.2 The survey for Downtown 
is nearly complete, but 
the initiatives are on-
going 

Beginning Stages Fringe Area Land Use Plan 4F.1, 9A.1   
Beginning Stages Growth Tier Implementation 4F.2, 4F.3, 9A.5   
Nearly Complete Open Space and Greenways 

Plan 
4G.4, 5A.1, 5A.3, 5A.4 This project has an active 

citizen committee.   
In-Progress/Underway Stormwater Design Standards 5B, 9B.4, 9B.5   
In-Progress/Underway Tree Protection and Landscaping 5B.1, 5B.2,  This project has an active 

citizen committee. 
Nearly Complete 

(Floodplains) 
Stream Corridors and Floodplains 5B.3, 5B.4 This project has an active 

citizen committee.  The 
Floodplain portion of this 
project is nearly 
complete.  The Stream 
Corridor portion will join 
with the Open Space and 
Greenways Plan project 
to ensure that they work 
together. 

Nearly Complete Community-wide Tree Planting    5C.1 This project has an active 
citizen committee.  Initial 
tree planting tentatively 
scheduled for November 
2004. 

In-Progress/Underway Historic Survey 5D.1, 5D.2   
In-Progress/Underway Heritage Tourism 5D.3   
In-Progress/Underway Scenic Corridors 5F.1   

Beginning Stages Development Design Standards 5F.2, 5F.4, 5F.3   
Nearly Complete Neighborhood Planning Initiative 6A.1,    
Beginning Stages Neighborhood Design Guidelines 6A.4   

In-Progress/Underway Substandard Housing Elimination 6B.1   
In-Progress/Underway Historic Rehabilitation 6B.2   

Beginning Stages Diversification of New Housing 6C.1, 6C.2, 6C.3   
In-Progress/Underway Economic Development 

Objectives/Incentives 
7A.1, 7A.5   

Beginning Stages Home Grown Businesses 7A.2   
Beginning Stages Home Occupation Regulations 7A.6   

In-Progress/Underway Economic Development Business 
Assistance 

7B.1   

Beginning Stages Appeals Process 7B.2   
 

In-Progress/Underway Results-Oriented Economic 
Development 

7B.3   
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Contingent/Not Started Land Inventory 7C.1   
Status Project Policies Comments 

In-Progress/Underway Economic Development Agency 
Funding 

7D.1   

Contingent/Not Started Connecting Workers to Jobs 7D.5   
In-Progress/Underway Roadway Network and Traffic 

Management 
8A.1, 8A.2, 8A.3, 8A.5, 

8A.11 
  

Beginning Stages Collector Street Plan/Connecting 
Under-Served Areas 

8A.4, 8A.8   

In-Progress/Underway Road Improvements for Economic 
Development 

8A.9, 8A.10   

In-Progress/Underway Pedestrian and Bicycle Facility 
Networks 

8B.1, 8B.2, 8B.3   

 
VII. GOALS FOR NEXT YEAR 
 
Staff will continue to work towards completing all of the unfinished year one tasks and 
begin year 2-3 projects where possible, however the following is a list of priority projects 
for the next year: 
1. Begin Development Ordinance rewrite to incorporate the goals and polices of the 

Plan to focus on: 
• Ordinance diagnostic (review of all ordinances that deal with land 

development for conflicts/inconsistencies) 
• Infill development 
• Mixed use districts 
 

Complete (Phase 1) Enhance GTA System 8C.1 Originally a mid-term 
action that was moved 
forward, implementation 
of the Mobility 
Greensboro Public 
Master Plan is in the 
beginning stages 

In-Progress/Underway Regional Transit System 8D.2   
Complete Parking Standards 8E.1 The amended ordinance 

is linked on the 
Connections 2025 
website 

Complete (Phase 1) Downtown Parking Strategy 8E.4 Phase 2 is in-progress 
In-Progress/Underway Transportation Development 

Standards 
8F.1 Phase 1 is substantially 

complete and Phase 2 is 
in the beginning stages 

Contingent/Not Started Funding Source for Phased 
Capital Program 

9A.3   
 
 

In-Progress/Underway Plan for Solid Waste 9B.1 Transfer Station site 
purchased on Chimney 
Rock Road 

Contingent/Not Started Services to Annexed Areas 9C.3   
In-Progress/Underway School Siting/Joint Facilities 9C.4, 9D.2   
In-Progress/Underway Safest City 9F.1, 9F.2, 9F.3   

On-going Achieving Reconciliation and 
Equity 

Overall Plan Goal   

Table 2. Project Status Summary continued 
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2. Fringe Area Development/ Growth Tier Implementation/Infrastructure policy 

• Consider applying land uses to Tiers 2 and 3 on the Generalized Future Land 
Use map 

• Reconcile differences between the Water/Sewer Boundary policy and the 
Growth Tier policy 
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PART 2 
 
PROPOSED AMENDMENTS 
 
As mentioned earlier, Part 2 is a list of proposed Plan amendments that were developed by staff 
and are based on the experiences of working directly with the Plan throughout the year.  The 
proposed amendments are only suggested changes.  Following the acceptance of the Annual 
Report, staff will proceed with drafting the formal amendments and scheduling the public 
hearings to consider the amendments.  [Note:  For text amendments, the new text is shown with 
underlines and deleted text is shown with strikethroughs.] 
 
A.  Text Amendments 
1. Amend the definition of High Residential to include office as follows: 
 

This category provides for high-density apartment dwellings, 
condominiums, life care, and similar housing types. Creating 
opportunities for this type of housing will become increasingly 
important to respond to demographic shifts and demand for 
affordable housing, and it is ideally suited near major activity and 
employment centers and in areas suitable for future transit service. 
Within this district office buildings can also be accommodated. 

 

2. Modify definition of Mixed Use Corporate Park land use classification to strongly 
encourage the corporate uses to be developed prior to the supportive uses.  The new 
definition should read as follows: 

 
 This designation is intended for large tracts of undeveloped land near the 

City’s fringe that are appropriate for well planned, larger scale 
business/employment parks with supporting uses such as retail, hotels, 
and residential. Primary uses such as office, flex office, technology 
research and development, light manufacturing, distribution, and 
assembly are strongly encouraged to be developed prior to any 
supportive uses.  The primary uses should be placed developed in a 
campus-like or “corporate park” setting with generous, linked open 
space to maximize value and to promote visual quality and compatibility 
with the surrounding area. Pedestrian-friendly features such as buildings 
placed near the street, sidewalks, and trails leading to nearby uses such 
as retail and housing should be encouraged. 

 
3. Modify the definition of the Mixed Use Commercial land use classification to clarify 

that it is not intended to accommodate strip commercial development.  The revised 
definition should read as follows: 

 
This designation is intended to promote a mix of uses, of which various 
commercial uses remain predominant, but where residential, service, and 
other uses are complementary. Where applied to older highway corridors 
characterized by “strip” commercial uses, the intent is to encourage infill 
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and redevelopment for a more diverse and attractive mix of uses over 
time. Examples include residential units over commercial uses or a 
wider array of economically viable uses to replace obsolete uses. Such 
areas also may represent opportunities for the introduction of substantial 
higher density and/or mixed-income housing, with negligible impacts 
on, or resistance from, nearby single-family neighborhoods. Ensuring 
that buildings are of the appropriate scale and intensity is critical, as is 
ensuring that sites are designed in a coordinated, as opposed to a lot-by-
lot, manner. New “strip” commercial development is discouraged. 
 

4. Amend Chapter 7 to remove all references to the “Office of Business Assistance 
and Development” and replace them with the “Economic Development Office”   

 

B. Map Amendments 

1. Add Pisgah Church Road/Lees Chapel Road from Battleground Avenue to Scott Road 
to Figure 5-2 Community Structure, as a proposed Scenic Corridor (see Map 3).  In 
1996, a corridor study was conducted for Pisgah Church Road/Lees Chapel Road and it 
recommended that the corridor be designated with a scenic corridor overlay district.  It 
was an oversight not to include it on the original Community Structure map.  

 
2.  Fix legend on Figure 5-2 Community Structure to remove “Visual” from the “Proposed 

Scenic/Visual Corridor” type. 
 
3. Generalized Future Land Use Figure 4-2 Amendments: [See Map 4] 

••  Add clarification statement to Figure 4-2 Generalized Future Land Use to read as 
follows: 

 “This map is to be interpreted in conjunction with the goals and policies 
set forth in the Greensboro Connections 2025 Comprehensive Plan.  This 
map has no independent significance without reference to the Greensboro 
Connections 2025 Comprehensive Plan.” 

••  Muirs Chapel/Friendly Avenue/Dolley Madison area - change land use 
from Low Residential to High Residential (see Map 4a).  Staff is 
recommending this change due to: 

§ its location within an Activity Center 
§ vicinity of three major thoroughfares 
§ proximity to Guilford College Campus 
§ existing land use  

••  Guilford College/Market Street/Meadowood area – change land use from 
Low Residential to High Residential (see Map 4a).  Staff is recommending 
this change due to: 

§ vicinity of three major thoroughfares 
§ existing land use 
§ proposed rail stop  

 
 



Revised 8/25/04 3

••  US29/Cone Boulevard interchange – change land use from Low 
Residential to Mixed Use Commercial (see Map 4b).  This is an expansion 
of the Mixed Use Commercial to the west side of US 29.  Staff is 
recommending this change due to: 

§ vicinity of two major thoroughfares 
§ existing land use 

••  East Wendover Avenue/Penry Road Area – change land use from Low 
Residential to Institutional (see Map 4b).  Expand Institutional land use to 
cover the expansion of the new GTCC campus  

••  US29/East Washington Street/Bennett Street/railroad tracks Area – 
change land use from Low Residential to Mixed Use Residential (see Map 
4b).  Staff is recommending this change due to: 

§ Proximity to NCA&T campus 
§ existing zoning 
§ Existing land use 

 
4. Amend Figure 1-1 to label Montgomery County. 
 
 
 


